
Via Electronic Mail 

February 15, 2017 

Ms. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
January 2017 Monthly Progress Report #033 

Dear Ms. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the January 2017 monthly progress 
report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, 
de maximis, inc. 

!f;,ll(/ 
Bennie L. Unaerwood 
Project Coordinator 

BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Nick Cooper, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHL V PROGRESS REPORT - #033 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: January 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• During the reporting period, a Right of Entry Agreement (Access Agreement) was 
successfully executed between the Gary Development Landfill Site Group 
(Respondents) contractor (Parsons) and the Grand Trunk Western Railroad 
Company (Railroad), allowing for the installation and sampling of groundwater 
monitoring well MW04S. Personnel that will be involved in the field activities on 
behalf of Parsons and Environmental Field Services ("EFS" or "drilling 
subcontractor'') initiated railroad specific safety training required in the access 
agreement. 

• During the reporting period, and consistent with email notification to the United 
States Environmental Protection Agency (EPA) dated November 11, 2017, 
improvements were created for safe ingress/egress to the planned off-Site 
monitoring well location MW04S, and portions of the interior access roads were 
improved with the placement of gravel. 

• On January 9 through 12, 2017, and pursuant to Section 3.5.5.2 of the RI/FS 
Work Plan, the waste boundary evaluation was performed. At five of the planned 
test pits (TP8, TP10, TP15, TP16 and TP17), waste was observed near the 
property line. Therefore, the property line survey was re-checked, and access 
discussions with the property owner (Railroad) were initiated. A work plan and 
draft Access Agreement Amendment were prepared and provided to the Railroad 
for review and consideration, to allow installation of hand borings in this area to 
delineate the extent of waste. Also, the extent of waste at location TP19, located 
on the southeast side of the Site, was not found, and will require further 
delineation with hand borings. The slope in this location was such that the 
backhoe could no longer be safely utilized. 
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• With a letter dated January 27, 2017, the Respondents contractor notified EPA 
and the Indiana Department of Environmental Management (IDEM) that Safety 
Kleen, a Clean Harbors company had been selected for the off-Site 
transportation and disposal of liquid investigation derived waste (IDW). In an 
email dated February 2, 2017, EPA provided approval of the planned shipment 
and disposal facility. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• In a transmittal dated January 11, 2017, the Respondents provided EPA with 
laboratory data packages for remedial investigation related samples collected 
through November 2016, in PDF format and Region 5 database file structure 
format. This included surface water and sediment from the northern pond and 
the offsite background pond, groundwater from temporary and permanent wells, 
sediment from the wetlands, surface and subsurface soils, and surficial 
geotechnical samples. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Tentatively, on February 23, 2017, in coordination with representative(s) for the 
Railroad, Parsons and their subcontractor (EFS) will remobilize to the Site and 
install groundwater monitoring well MW04S. Two hand borings will also be 
conducted in the vicinity of MW04S as part of the waste boundary evaluation. 

• Complete discussions with Railroad, and contingent upon execution of an access 
agreement amendment, re-mobilize and complete the remaining waste boundary 
evaluation activities (hand borings east of the eastern property line, and south of 
test pit TP19). 

• Arrange pick-up of the liquid IDW drums for transportation and disposal at the 
EPA approved facility. 

• The second quarterly groundwater sampling event and third water level gauging 
events are tentatively scheduled for the week of February 27, 2017, contingent 
upon the successful installation of monitoring well MW04S. 
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• Finalize validation of laboratory analytical data collected through December 
2016, and continue validation following the second quarterly groundwater 
sampling event. 

• Begin preparation of water level contour maps. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• Prepare and submit to EPA an updated project schedule, which reflects efforts 
related to obtaining off-Site access for the installation of a groundwater 
monitoring well and completion of the waste boundary delineation. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


